



Q2 PROJECT UPDATE



# Product Dev

- Browser core architecture and implementation completed
- Build and update setup established
- Other components to be plugged in

dApp Store

Wallet Experience

Dashboard

Ad Inventory

NFT Mining


Game Store

Ad Blocker

Feed Reader

Signals

Native Components



Core, Shell & Security Components

Data Store

Internet Gateway

Browser Experience

Intra Component Messaging

Privacy Stats

Utility Components

B R O W S E R

P L A T F O R M

Advertiser Portal

Administrator Portal

Billing

Blockchain Interface
















Platform Components

Reporting

Bot Management

Telemetry Analytics


# Product Dev

Channel	OS	UI Theme	Ad Blocker	MetaMask wallet	App Signing	Update Server	Release
Desktop	Windows						Mid July 2022
	Mac						
Mobile	Android						
	ios	Design					


# Other Milestones

## Legend

- Completed
- In Progress
- Yet To Start



# Org Chart





# We are growing



Currently hiring resources for below profiles





- ❑ Chromium Developers



- ❑ Full Stack Developers for Rewards Program



- ❑ Blockchain Developers for building smart contracts





thank  
YOU

